
CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Alert 
( 

Site Maintenance 

Client USACE New Bedford Office Date September 6, 2017 

Project New Bedford Harter Superfund Site Project No. 35BG2000 

Prepared By Steve Fox Note No. 645 

Subject New Bedford Harbor- Client Update Meeting 

Participants (* Denotes Part Time Participation) j Distribution (attendees plus) j see below 

Client EPA MassDEP Jacobs 

Tim Rezendes Dave Lederer Garry Waldeck Beth Anderson 

Ellen Iorio Dave Dickerson Anita Rigassio Smith 

Peter Hugh Abdul Tahil Sevenson Steve Fox 

Marie Esten Joe Mahoney Craig Kish 

Bob Christie Mike Brouillette Lonnie Fallin 

Nathan Mangelson Steve Sills 

Kevin Coleman 

SAFETY/SITE MAINTENANCE 
Notes 

Batt!! lie 

Patty White 

Jess Tenzar 

AECOM 

Maura Surprenant 

KGS 

Mark Applebee 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 . . 
508-996-5462 

508-996-8742 

WWN.iacobs.com 

. There is a lot of field·activity at Area C and Marsh Island. Use caution on the roads at Marsh Island and be sure to check in with the 
Jacobs and SES Superintendents when you arrive at the work locations. Additional personnel are arriving onsite; there's likely going 
to be more foot traffic and vehicles around the site. 
A transmitter for the fire alarm system.at Area D will be installed after mobilization is completed. The electricians are continuing work 
at Area D. 

Distribution: Participants; Jacobs: Docummt Control Rle, Beth Anderson, Mike Anderson , Maurice Beaudoin. Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison 
Hutchinson, Will Kenyon. Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills. Anita Rigassio Smith, Shane Taylo r. Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: nl)1 
Rezende3, Kevin Coleman, Bob Christie, Jay Mackey, Moroos Paiva, Ellen Iorio, Sheila W inston-Vincullla, Peter Hug h, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dlon Lewis; EPA: Cynthia Catri. David Peterson, Dave 
Lederer. Barb Bergen, Dave Dickerson, Hoshalah Barczynskl, Christopher Smith; MADEP: Paul Craffey, Garry W aldeck: Battel le: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consu lting: John Lally 
AECOM: Maura Surprenant. 
ACE-J23-35BG2000-P4-0012 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

PMC shoreline excavation Ongoing 

Marsh Island Intertidal Au ust 
Cable Crossing Area Early Oct 

North St Salt Marsh Intertidal 10116/17 

Shipwreck Cataloging 7/17/2017 

" 

LH mechanical dred in 9/5/17 
LH mechanical dred in 9113/17 
LH mechanical dr&! in 10/2/17 

Event Samples .. 
·Collection 

Water Quality Monitoring 7/17/17 
(Lower and Upper Harbor) . 

., 

Upper Harbor Intertidal Data Gap 5/9 -6/2/17 
Sampling (Ro,und 1) 

.. 

UH Subtidal Data Gap Sampling 8/1-11/17 
(Round 21 

North Street Salt Marsh Intertidal Data 8116-17/17 
Gap Sampling 

Marsh Island Verification/Confirmatory 8130-8/31/17 
Sampling 

ACE-J23-358G2000-P4-0012 

FIELDWORK 
Date 

Com letlon 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 
508-996-6742 

www.laCObs.com 

Restoration The second Phragmites treatment will occur e-3 wee~ of September. 
· completion .. 

10/17 
· October 
Dec2017 

TBD 

TBD 

9/13/17: . Jacobs. 
10/2/17 

11/23/17 DMU 34B - Cashman will u date schedule when surve issues resolved. 

. . 
SAMPLING AND ANALYSIS 

Analytical · Unvalldated . ·validated Notes 
Testing · Results results 
in situ N/A N/A WQM on hold until LH Cashman start and UH subtidal 

turbidity dredging operations resumeqt rr~g should begin this 
only week '"'""""" nto.li7). . · 1 •· . 

lA · 6/20/17 7/14/17 .·Data validation for PCB congener r9sults will be completed 
Congener 8129/17 week of 9/22. 

lA Pr~lim inary lA data distributed on 8/30/17; Battelle and Jacobs .. will select a subset of samQies for PCB congener analysis . 
lA 8/25/17 Preliminary lA data submitted 8/25/17. .. 

·. 

lA Sampling complete in Areas M13-MI6. Battelle (Patty) will . · 
coordinate with Jacobs (Mark) on sampling for Areas M17-
Ml11. Confirmatory samples from Areas M13-MI5 will be 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

· Event · .. Samples Ana_lytlcal 
Collection T~ting 

.. 

.... . ' ! ·. 

Aerovox Pa~sive Sampler Survey 
.. 

,8/14/17 . Congener 
.. 

Area C groundwater sampling . Late Ocf!~arly PCBs, 
Nov .· VOCs 

lA Sampling LH DMU 33 B -Week of 9/-11 lA 
: . 

~ -· ' 1, .. 

Aerovox field wOrk 
.. -·· 

_( Piston cores b : 
9/11/17 .. 

Dnve points 
second half of 

.. September .. 
~ 

.. . . 

.. ·- .. .. . . 

.Event Samples Collection Unvalidated . . 
Results 

Mar~h Island Progress - ~/24/17-8/25/17 . 9/5/17 ' 
Rd · . 5dayTAT 

Lower Harbor BV Weekof9/11/17 . 
Area C VOC sampling Week of 8/28/17 

' (Summa) · · 
.. • Cable Crossing Pre- Week 9/18/17 

Dredge Round 
North St Salt Marsh TBD 

·unvalldate~ 
Results 

. . 
9/13/17 

.. 
' 

.. 
··, 

' 
' 

'• 

Validated 
results 

. . 

' 

.. 

·. Project Notes 

Notes 

. 103 Sawyer Street 
New Bedford, MA 02746 

508-996-5462 
5!>8-996-67 42 

www. tacobs.com 

s4bmitted f9r congener analysis after preilminary lA results for 
Area Ml5 ·are received. 

.. . :~ . 
Results from PED proce~sing submitted to USACE. an~ ..!acobs 
c;)n 8/28/17; PCB congener analysis in pr.~gress. · 

EPA (Smith) is working· with EPA Lab (Chelmsford) ~nd will 

. c1or)~b;ith U~Cdf sa~li~ NbJ 
LH Mechanic;:al dredging tentative start da!~ Battelle to collect 
samples arid Jacobs (Macy)·to com plete lA analysis, with 
.perhaps Battelle as a baqk-up for analysis . .. : 

. - .. . 
·, ,.Battelle assisting _Jaeobs with Aerovox field activities . . .. H• . 

• ' ' .. 

' 
' 

.. ' .. .. . - .. . . - , • . •. . I 

AIR MONITORING .. . . . .. -
.Validated Notes .. .. 

' results 
Conipieted on 8/25/17, . .. . ·- .. : .. .. .. 
. . 
Sampling was conducted on 8/29/17. 

' . . . .. .. .. 

MEETINGS/OTHER ACTI\I!TIES 
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~ACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

Action 
Aerovox 21 e Project - Phase Ill 

. ' RAP · 
City of New Bedford Update 

Booster Pumo Lease Pavment 
Disposition of. Artifacts 

CoNB Mayor Visit 

Small Group 
. .. 

Sequencing of work 

··· .. ,. 

UH .. Subtidal L;P,R,S-Sc;9ping-call 
will take place prior to the meeting 

.. Intertidal LH 

-
. . 

Intertidal UH . .. 
-

CDAIC«:>nfi rmatory UH-East 
Intertidal 

CDA/Confirmatory UH-West 
Intertidal 

Aero\(OX Interim. Cap .. 

RAC cost reporting 

Communications Plan Meeting 
... 

' 

·- ,. 

Date 
Ongoing 

.. 
01}golno 
Monthly 

TBD 

Week of tOi16/17 

... 
Topic 

East ·and west intertidal 
and subtidal o)/erlap 

Two Step removal and 
data gaps 

North st WP in progress.· 
Marsh Island to proceed 
according to WP unless 

directed otherwise. Other 
· LH intertidal -properties on 

hold for now. 
Discuss volume and 

schedule by parcel, WPs. · 
UH East - consensus on 

approach 
UH West- consensl!S on 

approach 
Discussion 9n proposed 

Work Plan 
Update costs and 

expenditures and cost 
breakout by years with 

latest schedule 

.. Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 

. ·508-996-6742 

www.lacobs.com 

Revised Phase Ill submitt~d June 30. USAC.E (Dan G.) is compiling comments and will 
forward to EPA next week. Comments are due to MassDEP on 9/8/17. 
Meetino with the CoNB tentative for.9/13/17.. , 
Automatic payments now in place for end of the month. Verifv pmt made on 8/30-8131/17. 
PAL sen~ letter to State requesting release .of artifact to project . . Need feedback for MHC on 
storage. 

. . . . 

P~A~NIN~ ~E~TJH~f1 
Date of / 

/' . . 
Attendees 

.. 

Meeting/Call 

9~@2:L VL~rer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 
Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP. Jacobs 
(Anita) to send out meetino invite's. . · · . · 

9/14<{9~ Lederer, iorio, Coleman, Rezerides, Mangelson, Esten, Lally, Gouveia, 
Rigassio-Smith, Taylor Hartington, SES . MADEP. 

Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, 'Man~lson, , 
@2:30 Gouveia, Blount, Sills, White, MADEP. . ' .. .. \ ·, ~ \ 

t/\ 
., ; I ; 

.. 

c-Y!!J. Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
Sills,. White 'MADEP. 

.. 

~9n) Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. , . . . 

Dickerson, Iorio, Esten. Gouveia, Rigassio-Smith, White, MADEP. ' 

W~ly, Thurs Dicl<ers90, Wolf, Groher, Rigal?sio-Smith, Anderson, Morris, Gouveia, Lally, 
..,..err I""M Tuthill, White. 

9/27/17 Lederer, Dickerson, Iorio, Coleman, Rezendes, Fox, Beth Ander~n. 

@9:3<) Hutchinson, MADEP. Typically every 41
h Wed 

~ebina/ . . 

S/6/17, 9:30 Discuss TOC developed by Jacobs (Fallin}. ·' 

cr/1K/ 1(- rfuatJO 
;--' 
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CALL IN NUMBER: . 
PARTICIPANT CODE: 

Project Notes 
103 Sawyer Street 

. · New Bedford., MA 02748 . . 
508-996-5462 

508-996-6742 

www.iacobs.com 

L---~R~i~sk~M~~~·~M~e~~~in~gL-~-J~--------------~~9~ffi~/~17~·~9~:3~0~-·~I~D~I~==u~ss~in~iti~·a~lm~am~·~x~a~ea=t~e=d~b~Y;J~aro~~~<F~a~lli~n>~·------------------~l · 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 
Parcel or Name of Owner- Right of Entry Need Datlil Task Notes ... 

Upper Harbor Access Roads ; ' TBD Intertidal Robichaud access.' agreement still pending. 
Robichaud TBD Archeology EPA (Dickerson) has submitted letter to the property owner's 

son. He has indicated he will take care of it. EPA (Dickerson) 
has a meeting with the Robichaud family in the next several 

'- weeks to discuss access. 
17-1 and 17 -3/Mike Par:'agakos .reo . . Subtidal/Intertidal EPA (Lederer) has tumed over the matter of ROE to EPA's 

.. _-;o-- legal staff for resolution . 
EPA coordinator for access agreements EPA (Lederer) sald that Lauren O'Neil (of ttie EP~) will be 

cataloging the access agreements. Battelle (White) and . 
Jacobs (Gouveia) also have copies of acce'ss agreements. 

: 
' .. New owner at end of Coffin Avenue. EPA working with City to . ... 

obtain new o.wner information . . . 

DEUVERABLES 
No. Document Name Organization Submit Date .Commttnts Reylewers Notes : 

. 
·, Due .. 

J1 Comprehensive Plan, Draft Jacobs 6/30/17 8i22117 Lederer RCL: due date is .!?ending discos.sion 
RCLDue: TBD Dickerson . with 'USACEJEPA to resolve specific 

~ 
Barczyski comments. ' 
Rezendes 

" Coleman · ' 

Mangelsoh -
Iorio " 

Esten 
,... 

Lally .. 
. MADEP . 

J2 Phase II Archeological Investigation Jarobs/ . Draft-Final: 6/7/17 7/28/17 Stakeholders and PAL is producing the final redacted 
Summary Report, Draft-Final CRIPAL MOR: 8/~/17 MOR Interested Parties version of the inVestigation reports. 

. ·. Final Due: 8/29/17 Back-check: (Rec'd full version from PAL on 8/24; . 
8/9/17 redacted version and hardcoples are 

pending). 
J3 Archeological Disposition Jacobs. CR, Draft: 4/20/17 Comments Lumino Pendin~ romments from Lumino: In 



CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

Spreadsheet, Draft PAL RCL Due: TBD 

J4 North St Salt Marsh (Miguel),_ Draft Jacobs Draft: 7/20/17 
RCL Due: TBD 

J5 APP Jacobs Draft 7/26/17 
RCL Due 8/29 

J6 QAPP Jacobs Draft: 7/19/17 

' RCL Due: 9/6117 
J7 Aerovox FSP Jacobs Draft: 7/17/17 

RCL: 8/23/17. · .. 

..... . . 

J8 . . Shipwreck 2 Summary Report . Jacobs . Draft Due: TBD 

J9 . . Intertidal Draft Generic Work Plan Jacobs Draft Due: TBD · 
J10 Areas I N and 0 Draft Work Plan Jacobs Draft Due: TBD 

A1 Project Management Plan AECOM Draft Final due 
9/8/17. 

A2 Accident Prevention Plan AECOM Draft Final due 
9/8/17. 

6 

-. . -

Comments Reviewers 
Due 

Due: TBD : 

Comments: Dickerson 
TBD Esten 

Mangelson 
Penko 

MassDEP 
B~ck Check Mangelson 
Comments: Safety 

9/8/17 
Comments: Lewis · 

8/23/11 EPA Lab 
Comments: Dickerson 

. 8/9/17 Iorio 
·sack-check Ma5sDEP 
Due: 9/6117 Lewis 

Groher 
: Wolf 

White 

-
Comments Esten, 
submitted: Hugh 

8122 Iorio 
No comments USACE Safety 
from Safety 

. . 

Project' Notes. 
1 03 Saw)ter Street 

New Bedford, MA 02746 
508-996-5462 

608-996-6742 

Www.jacobs.com 

Notes 

addition, last week PAL sent a letter to 
the EPA on the proposed trahsfer of 
artifacts to the Area C facility. Jacobs 
(Mark) needs direction on how the 
artifacts should be stored. The EPA 
(Lumino and Lederer) will discuss final 
·disPOsition with MHC . . 
DF document is on hold pending 
additional sam'pie results. Samples 

~ 

from two locations·are being re-run. 

Originally due on 8/24/17. 

Received comments from EPA Lab .. 
' 

-
-. 

; 

' 

DSRA is cataloging· debris 'in Sept, ·so 
the draft report due date cannot yet be 
projected . 

, _ 

Draft Final this week. 

Draft Final this week. 
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.JACOBS' 
CALt- IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name 

A3 Sediment FSP 

M Water Quality FSP 

A5 Sediment SOPs 

-A6 UFPQAPP 

AT Database transfer 

81 UH Hydrodynamic Survey Data 
Report 

B2 Aerovox P~ssive Sampler Data 
Report 

-
Contract 

RAC T04 (Areas I, N, and 0) . 

RAC T03 (North Street Salt Marsh) 

RAC T02 (Aerovox ·Fi~ldwor~. PMC 
'disPOsal Pipe relocation) ·· 

T02 O&M Mod.:.,: · · 
. TERC TO# 1, 6, 7, 81nceritive Fees 

_ TE~c· TO# 1, 6, ·8 _clo~~:rt · · . -

Docume('!t Name 

Map -and associated table 
presentiQQ debris remaining in the 

Organization 

AECOM 

AECOM 

AECOM 

AECOM 

AECOM 

Battelle 

Battelle 

·. Award Ditte 

TBD 
9/18/2017 

9/18/2017 .. 
- ,1. 

.. 
TBD 

TBD 

- .. .. TBO. 

Submit Date Comments 
Due 

Draft Final due Comments 
9/6/17. due: 8128/17 

Draft Final due Comments 
9/5/17. due: 8119/17 

Draft Final due Comments 
9/6/17. due: 8/31/17 
9/12117 9/20/17 

9130/17 

9/20/17 

Draft: 1 0/13/17 

Reviewers 

Lederer 
Lewis 
Esten 

Lederer 
Lewis 
Esten 
Lewis 
Esten 
Lewis . 

Conlin (EPA) 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

WWN.iacobs.com 

Notes 

RCL will be submitted today (9/6/17). 

Draft Final this week. 

Draft Final will .be submitted today 
. (9/6/17). 
Draft Final will be submitted today 
(9/6/17). ' 
A ECOM to be up and running the.EMIS 
database and website. 
Current data to Lally on 9/14/17 and 
wave data to Lally w/o 9/18/17. 
PCB congener results for PEDs will be 

. . provided to the Aerovox small group in 
mid-September . .. 

CONTRACT ACTIONS - . 
Notes 

_t •. · .. . . 

Jacobs to submit proposal on 9n /17 

Jacobs 'to submit proposal on 9/18/17 . ' .. . . .. 
.. 

: Paperwork in Contracting for-T06. 

Received Jacobs admin costs for closeout. 

FUTURE ACTIONS (No discussion needed) 
Organization Submit Date Comments . Reviewers Notes 

Due 
Jacobs TBD Postponed until UH Subtidal work Is 

completed. An As-Built will'be submitted. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

.. 
· ·upper Harbor following the - . -

completion of the cable crossing 
debris ·removal activities. 

UH Intertidal ,WP- · Jacobs 

"' BtB _Subtidal and l nt~r.tidal WP 
.. - ·Jacobs 

MU 37C&D Jacobs 
Aerovox 65% DesiQn WP 

" 
Jacobs 

Cell1, 2, 3 Jacobs 
Sampling sediment in Cell #1 at 

AECOM 
AreaC 

. · ~ . . 

' 

.. 

. 10/9/17 -
11/27/17 .. 

.. 

11/27/17 
12/13117 ... 

12121/17 
TBD . 

j 

8 

: 

Project Notes .. . 
1 03 l?awver Street 

New Bedford, MA 02746 

508-996-5462 
508-996-6742 

www.lacobs.com 

From CP Schedule ·· 
From CP Schectule, Will need Buzzard 

Bay Coalition group approval for UH 
Intertidal WP. 

. From CP Schedule 
From CP Sch~ule 
From CP Schedule 

.. 

• . . • 




